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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM57 - 60 65 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

06/14/2013
Diary Friday June 14, 2013

Cable Work:
Painters are continuing the paint work on the split collars and suspender brackets of the W-line after

necessary washing and applying the anti rust paint at the damaged spots before application of the final
paint. The painting is being completed from the West toward the East. The Paint of the split collars and
the suspender brackets from WPP58 to WPP74 and from WPP104 to WPP116 are being painted, in that
case the painting of the suspender cables, Split collars, and suspender brackets of the W-line is
completed. The work at most of these panel points is ready for the final paint.
The Shim plate required for protection cover of the suspender cables at EPP98, CCO200S1, was put in
place starting after launch. This shim plate was installed under the lower stanchion post bolt, behind the
cover protection plate; there is adequate bearing between the suspender protection cover plate and the
cable band. The ABF Engineer, Ben Jones, was present.

Other non- related cable work:
The ABF subcontractor finished the sand blasting and the prime paint of some questionable locations at
the West end of the E-line and moved their equipment to the West of the W-line. It is not clear yet that the
work at the E-line has been approved yet. No activity started on the W-Line.
The painter are also involved in painting the side of the W-line OBG where the PWS housing is located.
The work is not complete yet.
The crew completed the construction of the North side barrier of the E-line at Pier W2; setting up the
sliding steel barrier at Hinge K and the remaining of the barrier is from concrete on pier W2. The concrete
of the light pole which is positioned at the middle of concrete barrier is also poured. The crew has
completed the South side barrier of the E-line, the sliding steel barrier at Hinge K has been set up and the
concrete of the W2 barrier has been poured, the forms were removed and necessary trimming is being
done.
Since the finished elevation at Hinge K at both the E-Line and W-line is more that what was expected, the
elevation of the YBI deck was raised variable in width from one to two inches in order to match the Hinge
K elevation at the E-Line. The increase in thickness is diminished along the YBI deck gradually. The same
procedure will be performed on the pier W2.
The ABF subcontractor involved in putting the polyester concrete overlay on the bike path completed the

work yesterday and started trimming the work and it is expected to finish the work next coming week.
The ABF crew continue installing the SAS pipe barriers (Posts) either at the cross beams or remaining of
the deck pipe barriers (Posts) at the South East end of the W-line and E-line beyond the saddle housing.
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The tensioning of the post bolts is being supervised by Caltrans. When the posts are installed, five rows of
cable with white plastic cover is passed through the holes of the post and then tensioned.
The ABF crew had no activity in removing the piles of the T2 truss type post which was supporting the
SAS underneath truss before the load transfer.
The work on retrofitting the Pier E2 shear keys is being continued.

ABF CREW:
-Ben Jones, ABF Engineer (1.5 hours)
-Rogelio Ruiz (1.5 hours)
Equipment: Manlift (1.5 hours)

Prepared by: Abbas Iranmanesh

Bid Item: 001 0-VTC-000.200CCO-200 SAS Vertical Clearance at PP 98

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, HYSTER 8000 lb

1.50

002306

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ben Jones 1.50 0.00 0.00 1.50

JNM ROGELIO RUIZIronworker 1.50 0.00 0.00 1.50

Attachment
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